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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-2428, N-2079, N-2423)

A. Work Performed May 1-31, 2002

The following activities were completed during the May reporting period:

Awarded Middle School track contract to LHC Inc.

Conducted pre-construction meeting for middle school track on May 29

Posted solicitation for replacement of high school running track and conducted pre-bid
meeting on May 29 '

Received approval by property owner on final Screening Facility site restoration plans
Began developing creek and riverbank restoration design

Continued dust and air sampling at residences in Libby

Finalized plan for Siefke settlement and restoration

Continued developing landfill cell design

Cleaned planar equipment located at the Export Site for Millworks West

Developed Millworks West site improvement design and reviewed with property owners
Communicated daily with OSCs and storefront regarding project status and needs
Continued developing Residential Soil Removal Work Plans

Conducted Community Relations duties for removal actions

Produced database queries as requested by OSCs

Performed database administration and system administration activities

Entered and validated Field Sample information

Entered analytical results

Entered Chain-of-Custody information

Modified the Data Entry application

Developing the Reports Module

Developing the Survey forms for the data entry application

Develop the GIS load program

Working on requirements for the QC validation load program

Worked with the attorneys to get information to W.R.Grace

Reviewed and updated incorrect data in the database

Updated the project schedule, requirements traceability matrix and database schema
Continued coordination of analytical activities and week!y laboratory telecons

Worked with EPA and field staff to determine procedures for assigning Location IDs to
samples for GIS tracking and reporting purposes

Worked with laboratories to clarify / verify various issues regarding reported results
Worked with EPA to define the capabilities and limitations of SEM and IR analysis as
potential analytical procedures to be used in support of the RI

Finalized procedures for a laboratory training/mentoring program for new project laboratories
Completed lab training/mentoring activities at Hygeia & Batta laboratories



Worked with EPA and USGS to determine requirements for preparing soil matrix ISTMs
Coordinated with Laboratories to analyze the USGS prepared ISTMs (soil matrix) via both
EMSL prepared SEM and IR methods

Provided laboratory observations regarding occurrences of asbestos fibers and cleavage
fragments

Coordinated with EPA legal Enf. Regarding MWH indemnification and insurance issues
Responded to Congressional Inquiry regarding Kendall Ward

Provided documents to WR Grace in support of litigation activities

Conducted administrative and accounting activities

Conducted contract and project management activities

B. Work Planned for June 1-30, 2002

The following activities are planned for the June reporting period:

Finalize addenda to work plans for Screening Facility, Flyway and Bluffs

Prepare for site mobilization for Screening Facility restoration work and begin removing
winter erosion controls

Finalize draft design of Rainy Creek

Conduct test pit program at Screening Facility to verify existing agricultural fill meets
specifications

Review sources sought responses and develop strategy for transport and disposal of ZAl
Finalize Millworks West Design

Complete 80% landfill cell design and deliver to EPA for their use with their ERRS
contractor

Conduct dnlling for soil bearings and monitoring wells at landfill site

Award high school track contract

Receive submittals from contractor for middle school track construction

Begin middle school track construction

Continue community relations tasks

Develop General Residential Removal Work Plan

Continue developing Residential Soil Removal Work Plans

Begin residential removals

Continue to conduct investigative and sampling activities as requested by the OSCs

Continue database queries as requested by OSCs

Continue database administration and system administration activities

Continue to enter and validate Field Sample information

Continue to enter analytical results

Continue to enter Chain-of-Custody information

Produce Biweekly Status report of all samples and results in the database

Continue to review and correct incorrect data in the database

Continue development on the Reports Module

Continue development of the Survey forms for the data entry application

Review requirements for the QC validation load program

Work with SRC to develop queries need for their work



o Test the GIS load program

Update the project schedule, requirements traceability matrix, data dictionary, and data
migration document

Continue coordination of laboratory support activities, including weekly telecons
Provide documents to WR Grace in support of litigation activities

Conduct administrative and accounting activities

Conduct contract and project management activities

C. Last Period’s Outstanding Issues/Discussion Items
D. Current Period’s Outstanding Issues/Discussion Items

E. Schedules (see Attachment 1)

F. Cost Summary (see Attachment 2)

Libby HRS Package (N-2135)

e Project Complete. The Volpe Center is working with NPL Coordinator to close out the WAF. |

Libby Economic Analysis Project (N-2064)

e Project Complete. The Volpe Center is closing out the WAF,

Jacobs Smelter Project (N-2329)

e Project Complete. The Volpe Center is closing out the WAF.

Lockwood Solvents Project (N-2386)

e Project Complete. The Volpe Center is closing out the WAF.

Aspen Park Solvents Project (N-2332)

A. Work Performed May 1-31, 2002

The following activities were completed during the May reporting period:
e Conducted as needed maintenance activities. |

B. Work Planned for June 1-30, 2002

The following activities are planned for the June reporting period:

e Conduct as needed maintenance activities.



C. Last Period’s Outstanding Issues/Discussion Items
D. Current Period’s Outstanding Issues/Discussion Items
E. Cost Summary (see Attachment 2)

Safety & Security (Counter-terrorism) Project (N-2350)

e Project Complete. The Volpe Center is closing out the WAF.

Asbestos Sampling (N-2131)

e Project Complete. The Volpe Center is closing out the WAF.

Libby Sister Sites (N-2097, N-2094, N-2088)

A. Work Performed May 1-31, 2002
The following activities were completed during the May reporting period:
e Performed site visit to Minot to introduce EPA removal contractor to site

o Performed follow-up site visit to video tape site and meet with owners of contaminated and
real tangible property

B. Work Planned for June 1-30, 2002
The following activities are planned for the June reporting period:

e Assist EPA in preparing site documents (Restoration Plan, Restoration Agreement, Action
Memo for final settlement)

e Prepare inventory of tangible items to be deconed and saved for the Parks Department and
Minot Rail Road Museum

e Provide onsite support for inventory/appraisal and remedial activities
C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Schedul_e (see Attachment 1)

F. Cost Summary (see Attachment 2)



Libby Asbestos Site — RI/FS (N-2211)

A. Work Performed May 1-31, 2002

The following activities were completed during the May reporting period:
e Began activities on the CSS in-line with the Final SAP

e Met with CDM to discuss scope of RI TO

e Developed new TO for CDM to support the CSS through completion
e Setup staff to conduct CR tasks

e Conducted PE tasks for CSS specific analytical methods

B. Work Planned for June 1-30, 2002

The following activities are planned for the June reporting period:

e Coordinate with RPM and CDM Fed regarding ongoing RI/FS Plans

e Prepare Scope of Work, Cost Estimate, and RFP to conduct RI analytical tasks
C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 2)



ATTACHMENT 1
(SCHEDULES)



Libby Database Schedule

0o 2001 2002 2003

iD | Task Name Start Finish % Complete { Q3 [Q4 Q1 ! Q2 ! Q3 ! Q4 [af ! Q2 ! Q3 ! o4 [Q1Ja2]a3]a4[Ql
1 Ongoling Support Mon 10/30/00 Tue 01/14/03 69% ; i

Administer System Mon 12/18/00 Tue 01/14/03 70% m

Data Entry Support Mon 10/30/00 Fri 01/03/03 68% ' ! ) !
10 Query and Adhoc Support Mon 10/30/00 |  Mon 10/30/00 100% . ]
74 |System improvements Mon 06/25/01 | Fri 10/03/03 % i \
15 Update Defect List (ongoing) Mon 04/29/02 Fri 10/03/03 % ﬁ ;
16 Data Entry Application Wed 05/22/02 Thu 07/25/02 32% " '
21 EDD Changs (TBD) Mon 06/25/01] Mon 06/25/01 100% ' I
22 |System Development Mon 10/30/00 | Mon 08/26/02 47% M 1
23 Reporting Mon 02/04/02 | Mon 08/26/02 54% H
33 CSS Functionality Mon 10/30/00 Tue 07/16/02 1% M :
34 Survey questions Thu 05/30/02 Tue 07/16/02 6% : . w ’I
40 QC Validation Mon 10/30/00| Mon 10/30/00 100% . | ‘ |
43 | GISLoad Mon 10/30/00)  Mon 10/30/0C 100% l :
44 ‘'SRC Requirements Mon 10/30/00 Mon 10/30/00 100% | : !

g{g{ggta:ig?yM[;By 31, 2002 Task — Progress R Milestone ’ Summary ﬁ
Date: Thu 06/13/02
Page 1 Thu 06/13/02




Removal Action Schedule

2001 2002
ID Task Name Start Finish % Complete |[D|J|F|MJAIM[JIJ[AIS[OIN|D|J [F|M|AIM]|J]J[A]S|ON
1 LIBBY ASBESTOS PROJECT - REMOVAL ACTION Tue 01/02/01 Sat 10/26/02 58%
Removal 00 Documentation Close-out Tue 01/02/01 Tue 03/06/01 100% "
Removal 01 Planning & Engineering Tue 01/02/01 Tue 05/15/01 100% ﬁ

12 Screening Plant Mon 03/04/02 Sat 10/26/02 21% 1 —
13 Remove Winter Erosion Control Measures Mon 06/10/02 Fri 06/14/02 0% ‘

14 North Side Agricultural Fill Sat 06/01/02 Fri 06/28/02 0% [ w

15 Test Pits on N. Side to Verify 3 feet of Agricultural Fill Sat 06/01/02 Sat 06/01/02 0% | L

16 Excavate if Fill does not meet specifications Mon 06/17/02 Fri 06/28/02 0%

17 Import and Backfill Agricultural Fiil Mon 06/24/02| Thu 09/19/02 0% H
18 Import and Backfill Clean Agricultural Fill Mon 06/24/02 Thu 09/19/02 0% . -
19 Final Grading Mon 07/22/02 Fri 07/26/02 0% ! I

20 Rip/ TlI Soll on the N & South Sides Mon 07/29/02| Wed 07/31/02 0% |

21 Road Construction Mon 07/08/02 Fri 07/26/02 0% ] '

22 Import Structural Fill Mon 07/08/02 Fri 07/12/02 0% I

23 Construct Roads Mon 07/08/02 Fri 07/19/02 0%

24 ] Install Culverts under roads Wed 07/10/02 Wed 07/17/02 0%

25 Place and Compact Road Surface Material Mon 07/22/02 Fri 07/26/02 0%

26 Import Clean Topsoll Thu 08/01/02 Fri 08/09/02 0% '

27 . Plant Trees Tue 06/25/02 Fn 07/12/02 0% I

28 Screening Plant Utilities Mon 09/09/02] Mon 09/30/02 0% '
29 Install Septic Tanks and Leachfields Mon 09/09/02 Fri 09/13/02 0% I
30 Test Existing Well and Pump Mon 09/16/02 Mon 09/16/02 0% I
31 Install Waterlinas Mon 09/16/02| Mon 09/23/02 0% |

32 Run Underground Electrical Lines Mon 09/16/621 “Mon 63/23/02 0% | I
33 Install Pumps at River Thu 09/19/02 Fri 09/20/02 0%

34 Install Sprinklers Mon 09/23/02 Thu 09/26/02 0%

35 Install Frost-free Faucet Thu 09/26/02 Thu 09/26/02 0%

36 Test New and Existing Waterlines Thu 09/26/02| Mon 09/30/02 0% |
37 Ralny Creek and Riverbank Restoration Design Mon 03/04/02 Frl 07/12/02 68% H

38 Draft Design Mon 03/04/02 Fni 06/21/02 80%

39 Final Design Mon 06/24/02 Fri 07/12/02 0% I

40 Ralny Creek Mon 07/01/02 Fri 10/11/02 0% “
41 Test Pits along sides of Creek to verify the keying of rip rap Mon 07/01/02 Tue 07/02/02 0%

42 Remove and replace rip rap material on south bank Mon 07/08/02 Fri 07/12/02 0%

43 Construct and install pedestrian foot bridges across creek Fri 07/19/02 Tue 07/23/02 0%

44 Revegetate Rainy Creek Tue 10/01/02 Fri 10/11/02 0% |

ggﬁg:azeé?ﬁaa;,g?ig%oz Task — Progress NN Miestone ‘ Summary ﬁ

Date: Fri 06/14/02

Page 1




Removal Action Schedule

2001 2002

ID  [Task Name Start Finish % Complete [D[J[FIM[a[M[J[J]A[s][O[N[D]J[FIM[AIM[J[J]A[S]O]N

45 Riverbanks Mon 07/15/02 Fri 10/18/02 0% j H

46 Finalize rip rap placement along riverbanks Mon 07/15/02 Fri 07/19/02 0%

47 Construct and Instalt Fishing Dock Wed 09/04/02 Thu 09/05/02 0%

48 Revegetate Riverbanks Tue 10/15/02 Fri 10/18/02 0% ;

49 Screening Plant Final Restoration Tue 09/03/02 Sat 10/26/02 0% "

50 Construct Stairways Tue 09/03/02 Tue 09/10/02 0% | l

51 Plant Trees Wed 09/11/02 Fri 09/20/02 0% I

52 Fencing and Gates Mon 10/07/02 Fri 10/11/02 0%

53 Hydro Seeding Mon 10/21/02 Wed 10/23/02 0% i

54 Demobilization Thu 10/24/02 Sat 10/26/02 0% |

55 Miliworks West Mon 02/04/02 Tue 08/13/02 73% H

56 Complete Design Plans Mon 02/04/02 Fni 06/21/02 84% :

57 Setup, Installation and Curing of Asphatt for Building 1 Wed 07/24/02| Mon 07/29/02 0% :

58 Installation and Curing of Concrete Tue 07/30/02 Sat 08/10/02 0% ; [

59 Install Restroom Facility in Pole Bam Mon 08/12/02 Tue 08/13/02 0%| 41 ,

60 Planar Wed 05/29/02 Thu 06/06/02 26% [ .

61 Set up and Mobilization Wed 05/29/02 Wed 05/29/02 100% h

62 Decontaminate Planar Thu 05/30/02| Wed 06/05/02 18% I:P

63 Clearance Samples and Demobilization Thu 06/06/02 Thu 06/06/02 0% |

64 KDC Properties: Flyway Mon 07/29/02 Fri 10/04/02 0% "

65 Excavation Mon 07/29/02|  Mon 08/26/02 0% .

66 T&D Mon 07/28/02| Mon 08/26/02 0% .

67 Backfill & Compact Imported Materials Mon 08/12/02 Fn 09/13/02 0% .l

68 Final Grading Mon 02/16/02 | Wed 09/18/02 0% l

69 Hydroseeding/ Restoration Tue 10/01/02 Fri 10/04/02 0% | i |

70 School/Public Properties Tue 07/24/01 Sat 10/19/02 7% | ~

71 Ballfield Equipment Room - Mon 06/10/02 Fri 06/14/02 0% 1 "

72 Equipment Setup Mon 06/10/02| Mon 06/10/02 0% ( |

73 Decontaminate of Equipment Room Tue 06/11/02| Wed 06/12/02 0% ! ! L

74 Paint Equipment Room Thu 06/13/02 Thu 06/13/02 0% ! ‘ o

75 Clearance Samples/ Demobilize £ 06/14/02 Fri 06/14/02 0% ,

76 High School Track Tue 07/24/01 Sat 10/19/02 33% ~

77 Track Removal Tue 07/24/01 Thu 09/13/01 100% " '

83 installation of New Running Track Mon 07/08/02 Sat 10/19/02 0% ! h

84 Mobilization Mon 07/08/02 Thu 07/11/02 0% h

85 Removal ofStructural Fill Fri07/12/02| Wed 07/17/02 0% h
Eg{ggzaiega:; g?_jggoz Task — Progress NN Milestone ‘ Summary ﬁ

Date: Fri 06/14/02

Page 2




Removal Action Schedule

2001 2002
ID | Task Name _ Start Finish % Complete [D]J[F|MJAJM[J]u]A]S]O]NID]J[FIM]AM]JTJTATS]OIN
86 Compaction of Remaining Structural Fill Thu 07/18/02 Fn 07/19/02 0% : b
87 Installing Curbs Sat 07/20/02 Sat 07/27/02 0% } ! h'
88 Place Geo-textile fabric Mon 07/29/02 Tue 07/30/02 0% } h
89 Place Crushed Stone Base Course Wed 07/31/02 Fri 08/02/02 0% { i
90 Compact and Grade Crushed Stone Base Course Sat 08/03/02 Thu 08/08/02 0% i ;
91 Placing & Rolling 1-in Asphalt Binder Course Fri 08/09/02 Tue 08/13/02 0% ‘ !
52 Placing & Roling 1-in Asphalt Suace Course Wed 08714/02|  Sat 08/17102 %) | ‘%
93 Long/Tnple Jump (Outside Track) Runway Resurfacing Wed 08/14/02 Fri 08/16/02 0% ! f
94 Long/Triple Jump (Inside Track) Runway Replacement Sat 08/03/02 Mon 08/19/02 0% | | l
95 Pole Vault Replacement Sat 08/03/02 Mon 08/19/02 0% ! |
96 Tennis Court Repiacement Tue 08/20/02 Wed 09/04/02 0% | !
97 Replacing Sand Thu 09/05/02 Thu 09/05/02 0% ;
98 Asphalt curing time Mon 08/19/02| Wed 09/11/02 0% :
99 Install Rubberized Surface Thu 09/12/02| Mon 09/23/02 0% :
100 Rubberized Surface Curing Time Tue 09/24/02 Fri 10/04/02 0% '
101 Lane Striping Sat 10/05/02] Wed 10/09/02 0% :
102 Chain Link Fence Installation Fr 09/06/02 Fri 09/06/02 0%
103 Placing & Grading Topsoil, Seeding, Turf Management Sat 09/07/02{ Wed 09/11/02 0%
104 Final Cleanup and Maintenance Thu 10/10/02 Tue 10/15/02 0%
105 Demobilization - Wed 10/16/02 Sat 10/19/02 0%
106 Middle School Tue 08/14/01 Sat 08/31/02 47% —
107 Track Removal Tue 08/14/01| Mon 10/15/01 100% "
M Installation of New Running Track Mon 06/24/02 Sat 08/31/02 0% "
112 Mobilization Mon 06/24/02 Thu 06/27/02 0% } b
113 Fine Grading Fri 06/23/02| Wed 07/03/02 0%} ! h
114 Excavating for Curbs Thu 07/04/02 Mon 07/08/02 0% h
115 Installing Curbs Tue 07/09/02 Sat 07/13/02 0% ' h
116 Placing & Rolling 1-in Asphalt Binder Course Mon 07/15/02 Thu 07/18/02 0%
117 Piacing & Rolling 1-in Asphalt Surface Course Fri 07/19/02 Tue 07/23/02 0%
118 Tong/Triple Jump Runway Resurfacing Fri 07/19/02 Sat 07/20/02 0%
119 Replacing Sand Mon 07/22/02 Mon 07/22/02 0%
120 Asphalt curing time Wed 07/24/02 Fri 08/16/02 0%
121 Lane Striping Sat 08/17/02] Wed 08/21/02 0% !
122 Chain Lin_k Fence Instaliation Wed 07/24/02] Wed 07/24/02 0% h'
123 Placing & Grading Topsoil, Seeding, Turf Management Thu 07/25/02| Mon 07/29/02 0%
124 Finat Cleanup and Maintenance Thu 08/22/02 Tue 08/27/02 0%
Project: Removal Action Task — Progress IEMEINEENENE  Miesione Summary S

Status: as of May 31, 2002
Date: Fri 06/14/02

Page 3




Removal Action Schedule

2001 2002

ID | Task Name Start Finish % Complete [D|J [F|M[A[M[J]J]A]s[O]N[D]V][F[M[A[M[JTu]A]S]OIN

125 Demobilization Wed 08/28/02 Sat 08/31/02 0%

126 Siefke Mon 06/04/01 Thu 08/15/02 85% Iﬁ

127 Investigation Mon 06/04/01 Thu 06/14/01 100%

128 Planning Thu 06/14/01 Mon 06/25/01 100%

129 Inventory Tue 07/10/01| Mon 10/01/01 100%

133 Decontamination of Personal Property Mon 08/13/01 Fri 09/14/01 100% .

134 Storage of Personal ltems Tue 08/14/01 Fri 09/14/01 100% . .

135 Demolition of Structures Mon 09/10/01 Mon 09/17/01 100% ; I X

136 Removal of Contaminated Soils Wed 09/26/01 Sat 09/29/01 100% !

137 Import and place fill Mon 10/01/01 Sat 10/27/01 100% i Ii

138 Decontaminate Residence interior Mon 10/15/01 Thu 11/08/01 100% i .

139 Site Restoration Fri 10/05/01 Thu 08/15/02 75% ! !—
Project: Removal Action Task _ Progress NN Miestone Summary S

Status: as of May 31, 2002
Date: Fri 06/14/02
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Libby Sister Sites Schedule

2nd Quarter

3rd Quarter

4th Quarter

1st Quarter

2nd Quarter

3rd Quar]

i
l
i

Feb]Mar Apr|May|Jun| Jul (Aug|Sep|Oct [Nov|Dec]Jan [Feb|Mar|AprMay{Jun| Jul |Aug
87% %

. uarter

ID |Task Name Start Finish % Complete
1 EPA Reglon 8 - Sisters of Libby Sites Mon 03/26/01| Mon 07/29/02
2 Denver, CO Mon 03/26/01| Wed 06/06/01 100%
10 Salt Lake City, UT Tue 03/27/01| Wed 06/06/01 100%
1 Site Visit Tue 03/27/01| Tue 03/27/01 100%
12 Draft Letter Report Mon 04/02/01 Fri 05/11/01 100%
13 Review comments (Letter Report) Mon 05/14/01 Fri 05/18/01 100%
14 Final Letter Report Mon 05/21/01| Wed 05/23/01 100%
15 Draft SAP Mon 05/14/01 Fri 05/18/01 100%
16 Review Period (SAP) Mon 05/21/01 Fri 06/01/01 100%
17 Final SAP Mon 06/04/01| Wed 06/06/01 100%
18 Minot, ND Wed 04/04/01 | Mon 07/29/02 65%
19 Site Visit Wed 04/04/01! Wed 04/04/01 100%
20 Draft Letter Report Tue 04/10/01 Fri 05/11/01 100%
21 Review comments (Letter Report) Mon 05/14/01 Fri 05/18/01 100%
22 Final Letter Report Mon 05/21/01| Wed 05/23/01 100%
23 Draft SAP Mon 05/14/01 Fri 05/18/01 100%
24 Review Period (SAP) Mon 05/21/01 Fri 06/01/01 100%
25 Final SAP . Mon 06/04/01| Wed 06/06/01 100%
26 Site Visit Tue 03/19/02 | Wed 03/20/02 100%
27 Work Outline Thu 03/21/02 Fri 03/29/02 100%
28 Cost Estimate Thu 03/21/02 Fri 02/29/02 190%
29 Schedule Thu 03721702 Fri 03/29/02 100% |
30 Sample Effort Wed 04/24/02 Fri 04/26/02 100%
31 Site Visit with EPA Wed 05/08/02| Thu 05/09/02 100%
32 Mob. Tue 06/18/02 Fri 06/21/02 0%
33 Inventory Wed 06/19/02{ Wed 06/19/02 0%
34 Begin Excavation/ Demolition Mon 06/24/02 Fri 07/12/02 0%
35 Transport and Disposal Thu 06/27/02| Tue 07/16/02 0%
36 Restoration Wed 07/17/02| Mon 07/29/02 0%
37 Denver Thu 05/24/01 Fri 06/08/01 100%
40 Site Mapping Wed 05/30/01| Tue 06/12/01 100%

Project: Libby Sister Sites Task — Progress I

Status: as of May 31, 2002

Date: Thu 06/13/02 Split Milestone 4

Summary

Page 1




Libby Sister Sites Schedule

uarter |2nd Quarter | 3rd Quarter |4th Quarter |1st Quarter |2nd Quarter |3rd Quar]

ID |Task Name Start Finish % Complete |[Feb|Mar|Apr[May[Jun} Jul Aug|Sep Oct [Nov|Dec|Jan [Feb[Mar| Apr[May[Jun] Jul jAug
41 Denver Sampling and Analysis Mon 06/25/01 Fri 11/02/01 100% — :

46 Minot Sampling and Analysis Mon 07/16/01 Fri 11/16/01 100% i ~ :

52 Great Falls, MT Mon 11726101 | Fri 04126/02 100% ; | pe———

53 Site Visit Mon 11/26/01 Fri 11/30/01 100% f l |

54 Draft Letter Report Mon 01/14/02( Mon 01/14/02 100% %01,14 '

55 Comments Mon 01/14/02( Mon 01/28/02 100% . !v
-56 Final Report Mon 02/11/02| Mon 02/11/02 100% : ’ 02/11

57 Draft SAP Mon 03/11/02 Thu 03/28/02 100% i i

58 Final SAP Mon 04701702 | Fri 0405702 100% | -i

59 Sampling Effort Mon 04/01/02¢ Thu 04/04/02 100% | ; l

60 Results Report Fri 04/05/02 Fri 04/26/02 100% f ' nli

Project: Libby Sister Sites
Status: as of May 31, 2002
Date: Thu 06/13/02

Task

Split

Progress NN

Milestone €p

Summary

Page 2




Community Involvement Schedule

1] Task Name Start Finish % Comp.
1 Community Involvement Support/ Libby Asbestos Project Wed 01/02/02 Tue 12/31/02 57%
2 Public Meeting/Community Forum Support (3 meetings) Thu 05/16/02] Wed 10/02/02 100%
3 Meeting 1 Thu 05/16/02 Thu 05/16/02 100%
4 Meeting 2 Tue 07/16/02 Tue 07/16/02 100%
5 Meeting 3 Wed 10/02/02| Wed 10/02/02 100%
6 Q&A (One per Week) Mon 01/07/02| Mon 12/30/02 42%
7 Fact sheet production/distribution (5 fact sheets, 5 flyers) Wed 01/02/02| Wed 10/16/02 100%
8 Fact Sheet 1 (TBD) Wed 01/02/02 | Wed 01/30/02 100%
13 Fact Sheet 2 (TBD) Wed 04/17/02| Wed 05/15/02 100%
18 Fact Sheet 3 (TBD) Thu 05/16/02 Thu 06/13/02 100%
23 Fact Sheet 4 (TBD) Wed 07/17/02| Wed 08/14/02 100%
28 Fact Sheet 5 (TBD) Wed 09/18/02 Wed 10/16/02 100%
33 Flyer 1{TBD) Mon 06/17/02 Fri 06/28/02 100%
38 Flyer 2 (TBD) Mon 07/08/02 Fri 07/19/02 100%
43 Flyer 3 (TBD) Mon 07/29/02 Fri 08/09/02 100%
48 Flyer 4 (TBD) Mon 08/19/02 Fri 08/30/02 100%
53 Flyer 5 (TBD) Mon 09/09/02 Fri 09/20/02 100%
58 Brochure Mon 02/11/02 Tue 06/18/02 88%
59 Gather Information Mon 02/11/02 Fri 03/22/02 100%
60 Develop Draft Brochure Mon 03/25/02 Fri 05/03/02 100%
61 EPA/Nolpe Comments Mon 05/06/02 Fri 05/24/02 100%
62 Finalilze Brochure Tue 05/28/02 Mon 06/17/02 27%
63 Distribute Brochure Tue 06/18/02 Tue 06/18/02 0%
64 Public Notices Wed 01/09/02 Mon 10/07/02 46%
65 Make arrangements with newspapers Wed 01/09/02 Tue 01/22/02 100%
66 Public Notice 1 (TBD) Mon 02/11/02 Mon 03/04/02 100%
71 Public Notice 2 (TBD) Mon 03/18/02 Mon 04/08/02 100%
76 Public Notice 3 (TBD) Mon 04/22/02 Mon 05/13/02 100%
81 Public Notice 4 (TBD) Tue 05/28/02] Mon 06/17/02 2%
86 Public Notice 5 (TBD) Mon 06/24/02 Tue 07/16/02 0%
91 Public Notice 6 (TBD) Mon 07/22/02 Mon 08/12/02 0%
96 Public Notice 7 (TBD) Mon 08/19/02 Tue 09/10/02 0%
101 Public Notice 8 (TBD) Mon 09/16/02 Mon 10/07/02 0%
106 Information Repositories Support Mon 01/07/02 Tue 10/01/02 55%
107 Mailing lists Wed 01/30/02 Thu 10/03/02 50%
108 Updating and maintaining database Wed 01/30/02 Thu 10/03/02 50%

@ 0618

Project: Community lnvolvement
Status: as of May 31, 2002
Date: Thu 06/13/02

Progress NN

Milestone ’
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Community Involvement Schedule

2002

ID |Task Name Start Finish % Comp. | D JiFiMiA{MIJiJiA{S{O[NLD JlF

109 Providing printouts of the list and/or mailing labels Wed 01/30/02 Thu 10/03/02 50%

110 Diskettes containing mailing list to EPA Wed 01/30/02 Thu 10/03/02 50% —

111 Community Involvement plans Wed 01/09/02 Thu 05/30/02 100%

113 General community involvement administrative support Wed 01/09/02 Thu 12/26/02 a42%

114 Facllitation of community advisory group meeting Thu 01/10/02 Thu 1271202 53% —

115 Meeting 1 Thu 01/10/02 Thu 01/10/02 100% ‘ 01/10

116 Meeting 2 Thu 01/24/02 Thu 01/24/02 100% ’ 01/24 !

117 Meeting 3 Thu 02/07/02 Thu 02/07/02 100% ’ 02/07 :

118 Meeting 4 Thu 02/21/02 Thu 02/21/02 100% ’ 021 i

119 Meeting 5 Thu 03/07/02 Thu 03/07/02 100% ’ 03/07

120 Meeting 6 Thu 03/21/02 Thu 03/21/02 100% . ’ 03/21

121 Mesting 7 Thu 04711/02 Thu 04/11/02 100% ‘ ‘ 04/11

122 Meeting 8 Thu 05/09/02 Thu 05/09/02 100% i . 05409

123 Meeting 9 Thu 06/13/02 Thu 06/13/02 0% 0 06/13

124 Meeting 10 Thu07/11/02|  Thu 07/11/02 0% : @ o1

125 Meeting 11 Thu 08/08/02 Thu 08/08/02 0% ] ’ 08/08

126 Meeting 12 Thu 09/12/02|  Thy 09/12/02 0% . @ 0912

127 Meeting 13 Thu 10710/02|  Thu 10/10/02 0% % @ 1010

128 Meeting 14 Thu 1171402 | Thu 11/14/02 0% @ 1114

129 Meeting 15 Thu.12/12/02 Thu 12/12/02 0% ; ’ 12112

130 Availablility Session with the EPA Thu 05/23/02 Thu 11/21/02 14% ‘ M

131 Session 1 Thu 05/23/02 Thu 05/23/02 100% ‘ 05/23

132 Session 2 Thu 06/27/02 Thu 06/27/02 0% ! ‘ 06/27

133 Session 3 Thu 07/25/02 Thu 07/25/02 0% i ‘ 07725

134 Session 4 Thu 08/22/02 Thu 08/22/02 0% ’ 08/22

135 Session 5 Thu 09/26/02 Thu 09/26/02 0% ; ’ 09/26

136 Session 6 Thu 10/24/02 | Thu 10/24/02 0% ‘; @ 1024

137 Session 7 Thu 11/21/02 Thu 11/21/02 0% . 11721

138 Work assignment closeout Tue 12/31/02 Tue 12/31/02 0% . 12/31
g:gggg?:a%o‘;?ragr;it 1I'nél&l)vzemenl Task _ Progress WM Milestone 0 Summary ﬁ

Date: Thu 06/13/02
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Updating Methodology for Risk Assessments Schedule

2001

2002

JIFIMIAIMIJ|J[A[S|ONIDIJ[F[M|AIM|J]|J[A|S|O|N]|D

ID Task Name Start Finish D
1 Updating Methodology for Risk Assessments at Asbestos Superfund Sites Mon 01/22/01 Mon 12/30/02
2 Task 1 Mon 01/22/01 Tue 10/23/01
3 Revised Bibliography of Identified Literature Mon 01/22/01 Wed 01/31/01
4 Summary of Findings Wed 03/07/01 Mon 05/14/01
5 Copies of Key Studies Thu 04/26/01 Tue 10/23/01
6 Task 2 Mon 01/22/01 Frl 08/30/02
7 Provide Risk Documentation Mon 01/22/01 Fri 08/30/02
8 Task 3 Mon 01/22/01 Tue 09/04/01
9 Revised Table of "Traditional” Dose-Response Factors Mon 01/22/01 Mon 02/19/01
10 Summary Table of Mortality Data for Selected Studies Mon 02/19/01 Tue 09/04/01
1 Summary Report of Findings Fri 05/04/01 Tue 09/04/01
12 Task 4 Mon 01/22/01| Wed 04/18/01
13 Oral and Written Progress Report at 50% complete Mon 01/22/01 Tue 02/27/01
14 Task 4 Summary Report of Findings Mon 02/26/01 Wed 04/18/01
15 Task 5 Mon 04/02/01 Tue 09/04/01
16 Oral and Written Progress Report at 50% complete Mon 04/02/01 Tue 09/04/01
17 Task 5 Summary Report of Findings Mon 05/21/01 Tue 09/04/01
18 Task 6 Mon 01/22/01| Mon 12/30/02
19 Draft Revised Background Document Mon 01/22/01 Tue 09/04/01
20 Draft Revised Protocol Wed 09/05/01 Fri 11/01/02
21 Final Revised Protocol and Background Document Fri 11/15/02 Mon 12/16/02
22 Provide Complete Set cf Supporting Documentation Sun 12/15/02 Mon 12/30/02

Project: Berman Schedule Task
Status: as of May 31, 2002
Date: Fri 06/14/02

B rooec: Taa——

Milestone ’

Summary (R

Page 1




ATTACHMENT 2
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

IAG HISTORY

at 4/30/02

DW 6895 3792-0 01/04/1999| $ 500,000
DW 6995 3792-1 03/12/1999] $ 1,000,000
DW 6885 3792-2 04/22/1999{ $ 2,750,000
DW 6995 3792-3 06/09/1999| $ 75,000
DW 6995 3792-4 07/15/1999| § 583,000
DW 6995 3792-5 09/09/1999| $ 1,000,000
DW 6995 3792-6 09/28/1999| $ 4,800,000
FY99 Total $ 10,708,000
DW 6995 3792-7 06/23/2000| $ 750,000
DW 6995 3792-8 : 08/15/2000] $ 4,600,000
DW 6995 3792-9 09/21/2000] $ 3,100,000
DW 6995 3792-01A 09/28/2000] $ 800,000
FYQO Total $ 9,250,000
DW 6995 3792-018B 03/27/2001] $ 606,000
DW 6995 3792-01C 05/01/2001} $ 5,000,000
DW 6995 3792-01D 05/21/2001] $ 2,200,000
DW 6985 3792-01E 07/31/2001] $ 3,000,000
DW 6985 3792-01F 08/20/2001} 4,000,000
DW 6995 3792-01G 09/30/2001| $ 3,825,000-
FYO1 Total b3 18,631,000
DW 6995 3792-01H 10/11/2001] § 500,000
DW 6995 3792-011 11/01/2001] § 2,000,000
DW 6995 3792-01J 01/22/2002 $ 5,250,000
DW 6995 3792-01K 03/11/2002| $ 5,540,000
DW 6995 3792-01L 05/08/2002| 3 4,800,000
FY02 Total $ 18,080,000
TOTAL $ 56,679,000




USEPA/Volpe 1AG (1AG #DYW69953792.01)
Financial Summary
At 8/3102

unds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386}
6) Libby Economic Analysis {N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423}
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments(N- I)i)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain lnsulation, SL.C, Utah (N- 097)
12) Robinson Insulalion, Minot. ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tize Fire
15) Greal Falls MT Ensulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized (WAFS)
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Dexcription
Valpe Engineering:
Volpe [abor
Overhead
Volpe Admin Support
Voipe Travel
Subtatal-Vuolpe Engineering
Contracts:

1) Stockion Removal Action (N- 329)

2) Aspen Paik Salvents (N- 332)

3) Counter-Terrorism Work Plan {N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 186)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plani (N- 421)

8) Libby Asbestos Proj - Removals (N- 079)

9) Asbestos Sampling/Site Assessments(N- 131}

10) Hazard Ranking System Documentation {N- 135)

11} Intermountain Insulation, SLC, Utah (N- 097)

12) Robinson [nsulation, Minot, NI (N- 094}

13) Western Minerals, Denver, CO (N- 088)

4} Pabdlo Tire Fire

15) Great Falls, MT Insulation Site (N- 177)

16) Libby Litigation Support (N- 192)

17) Remedia! Insestigation Support (N- 211)
Subtotal-Contracts

Equip/Supplies/(ther
Volpe G&A (1.9% of Contracts)
T'otal Cost

Available Authorized Funds
Available Funds

EPA SUMMARY

Planned Planned
s 6,110,500 Y 6,110,500
s 132,912 3 132,912
s 15.000 s 15,000
s 9,875,000 s 9,875,000
- 17,088 s 17,088
s 5,000 3 5.000
3 821.000 3 821,000
s 15,269,800 3 35,269,800
s 20,000 3 20.000
s 38.200 3 38.200
s 20,000 s 20,000
S 340,000 s 340,000
S 200,000 s 200.000
b - b -
s 60,000 S 60,000
s 30,000 S 30,000
3 1.000,000 M 1.000.000
s 53.954,500 A s 53,954,500
s 56,679,000 B s 56,679,000
s 2,724,500 B-A s 2,724,500
Cumulative Cumulative

Committed Costs Current Month ry 1 Current Month
b 1,511,112 8 67,532 M 1511112 § 67,532
s 1.002,558 3 45247 3 1,002,558 § 45,247
b 400,596 § 50,000 b 368979 $ 41,185
s 277125 % 30,424 b 249,210 $ 7,012
s 1.191,391  § 193,203 3 3.131,859 § 160,976
s 5450404 § - s 5218901 § -
3 88978 S - s 68,476 $ -
b . s - H - S -
b 6934055 § - 3 5,864,208 § 721,291
s 13208 § - s 8393 § -
s - s - 3 - s -
S 663918 § - s 571,009 § 72,420
s 26642064 $ 381,400 s 23413432 § 216,270
) - S - H - s -
s 29,000 S . s 26,739 3 (86)
s 549 § - 3 5249 S -
s 177446 § 11,000 s 104935 § 6,660
s 11709 3 - 3 114596 $ {912)
b - 3 - b - s -
s 30000 § - M 13,179 § 6,195
s - S - s - s -
s 500,000 § 500,000 s -3 -
3 40,651,416 § 894,400 5 35.409,209 § 1,021,839
5 246,456 § 1,992 s 225,358 % 2,307
s 1517135 § 16,882 5 1,470,999 § 62,619
s 45,605,997 $ 1126477 C s 40237425 S 1,247,741
s 8.348,503 A-C S 13,717,075

11.073,003 B-C s 16,441,578




1) Stockton Removal Action (N- 329)
Financial Summary
At §/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Labby Asbestos I’roy - Expont Plant (N- 423)
8) Libby Asbestos Pro) - Remavals (N- 079)
9) Ashestos Sampling/Site Assessments (N- 131)
10) Hazaid Ranking System Documeniation (N- 135)
11) Intermountain insulation, SLC. Utah (N- 097)
12) Rabinson lnsulation. Minot. NI3 (N- 094)
13} Western Mincrals, Denver. CO (N- 088)
t4) Pablo Tire Fire
15) Great Falis MT Insulation Site (N- 177)
16) Libby Litiganon Suppart (N- 192)
17) Remedsal [nvestigation (N- 211)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Enginecring/Proj. Mgmt.:
Votpe Labur
Overhead
Volpe Travel

Subtntal-Volpe Engineering

Contracts:
Initial Site Walks
Soil Transport & Disposal
Plans/Site Office
Security
Site Removal/Replacememt
Soil Treatment
Site Landscaping
Staging Arca Restoration

Subtotal-Contracts
Equip/Nupplies/thher:
Fulpe G&A (3 9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
S 6,110,500 A S 6,110,500
s 132912 $ 132,912
M 15,000 s 15,000
$ 9.875.000 s 9.875,000
s 17.088 s 17.088
$ 5.000 $ 5.000
$ 821,000 s 821.000
S 15.269.800 $ 35,269,800
b 20,000 3 20,000
$ 38,200 s 38.200
s 20,000 $ 20.000
s 340,000 $ 340,000
3 200,000 $ 200,000
s s -
S 60,000 $ 60,000
s 30,000 $ 30,000
$ 1,000,000 $ 1,000,000
3 §3.954,500 s 53,954,500
Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 227071 § s 227071 %
$ 116,120 $ - S 146,120 $
$ 45807 § - s 45807 §$ -
3 JI1R998 § - L 418,998 S -
S 4519 % - $ - s -
s 1.695822 < - $ - £ -
s 82,573 < . s . s N
s 68471 § s - $ -
$ 1916426 $ - s . $ -
S 899,398 § - $ - $ -
by 414967 $ - s - s -
s 368.228 $ - s - s -
3 S 450404 3 - 3 5,218,901 $ -
H 31,768 $ - 3 31,768 § -
s 209,320 § - s 209,320 $ -
Y 6,110,490 S - B S 5,878,987 § -
s 10 A-B § 231,513



2) Aspen Park Solvents (N- 332)
Financial Summary
At 5/31/02

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332 and N- 215)

3) Counter-Terrorism Work Plan (N- 150)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131}
10) Hazard Ranking System Documentation (N- 135)
11} Intermountain Insulation, SI.C. Utah (N- 097)
12)-Robinson Insulation, Minot. NI (N- ¢94)

13) Westemn Minerals, Denver, CO (N- 088}

14) Pablo Tire Fire

15) Great fFalis M T Insulation Site (N- 177)

16) Libby Lutigation Support (N- 192)

17) Remedal Investigation (N- 211)

Total EPA Funds Authorized (WAFS)

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

ECC

Subtotal-Contracts
Equip/Supplies/Other:
Valpe G&A (1.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

s 6,110,500 $ 6,110,500

S 132,912 A S 132,912

b 15.000 s 15,000

s 9,875.000 s 9.875,000

s 17.088 $ 17,088

s 5.000 by 5.000

$ 821,000 S 821.000

s 35.269.800 s 35.269,800

$ 20.000 s 20.000

$ 38.200 $ 38.200

s 20.000 $ 20,000

1Y 340.000 s 340,000

s 200,000 b3 200.000

s - < .

s 60.000 $ 60,000

$ 30.000 $ 30.000

$ 1,000.000 3 1,000,000

s 53,954,500 M 53,954,500

Cumulative Cumulative

Committed Costs ~ Current Month Accrued Costs  Current Month
s 3045 § - s 3,045 3 -
s 1994 § - $ 1,994 § -
$ - S $ - s -
s 5039 3 - s 5039 3% -
$ 88.975 - S 68476 $ -
} 4 88,975 - 3 68476 § -
s - 5 - s - 5 -
s 1470 - 3 3470 S -
s 97.484 S - B8 S 75,899 S -
1Y 35,428 A-B § 57,013




3) Counter-Terrorism Work Plan (N- 350)
Financial Summary
At 5/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Pro) - Export Mlant (N- 423)
8) Libby Asbestos Praj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking Syster Documentation (N- 135)
11) Intermoumain Insulation, SLC. Utah (N- 097)
12) Robinson Insulation, Minal, ND (N- 094)
13) Western Minerals, Denver. CO (N- 088)
14) Pablo Tire e
15) Great Falls MT Insufation Site {(N- 177)
16) Libby Lingation Suppoit (N- 192)
17) Remedial Investigation (N- 211)
Total E’A Funds Authorized

Costs ncurred

Description
Volpe Engincering:
Volpe Labor
Overhead
Volpe Travel
Subtoral-Volpe Engincering
Contracrs:
Subtotal-Contracts

Equip/Supplies/(hther:
Volpe G&A (3.9%% of Cantracts)

TOTAL COST §

TOTAL AVAILABLE FUNDS

Planned Planned
S 6,110,500 $ 6,110,500
$ 132912 s 132,912
s 15,000 A 3 15,000
s 9,875.000 $ 9,875,000
$ 17.088 $ 17.088
$ 5.000 $ 5,000
s 821.000 $ §21,000
$ 35.269.800 $ 35,269,800
s 20.000 s 20,000
S 38.200 $ 38,200
s 20,000 $ 20,000
s 340.000 S 340,000
$ 200,000 $ 200,000
$ - $ -
$ 60.000 5 60,000
$ 30.000 $ 30,000
s 1.000.000 s 1,000,000
s 53,954,500 $ 53,954,500
Cumulative Cumulative
Committed Costs Current Month Accrued Costs  Current Month
$ 802 § - s 802 $ -
3 513§ - $ 513§ -
$ - s - b - $ -
H 1,315 § - H 1,315 3 -
$ - s - 3 - $ -
5 - 5 - 5 - s -
H - H - s - s .
s - 3 - 3 - 3 -
1315 § - B M 1,315 § -
s - 13,685 A-B § 13,685



4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary
At 5/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment {N- 428)
5) Lockwood Solveats (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos P'roj - Export Plant (N- 423)
8) Libby Asbestos Proj - Remorals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Uah (N- 097)
12) Rovinson Insulation, Minot. ND (N- 094)
13) Western Minerals, Denver. CO (N- 088)
14) Pablo Tie Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation {N- 211)
Total EPA Funds Authorized

Costs Incurred

Description
Vulpe Engineering/Proj. Mgmt.:
Volpe |.abor
Overhead
Volpe Admin Support
Valpe Travel
Subtetul-Valpe Enginecring
Contracts: ’
CDM
ECC
Berman (Risk Assessment)
Concensus Assoc
Birk Constiuction
Marcor
Southwest Imaging
St Johns Hospital
Miscellancous Services
Phase [1 Inv Temporary Relocation
Kootenai Surveryors

Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,110,500 s 6,110,500
$ 132912 s 132,912
s 15.000 $ 15,000
s 9,875,000 A s 9,875,000
$ 17,088 $ 17,088
$ 5.000 3 5.000
$ 821.000 by 821,000
s 35.2069.800 H 35,269,800
s 20.000 $ 20,000
S 38.200 s 32,200
$ 20,000 s 20,000
$ 340,000 s 340,000
S 200.000 $ 200,000
s s R
s 60,000 b 60,000
s 30,000 $ 30,000
b 1.000.000 s 1.000,000
s 53,954,500 s 53,954,500

Cumulative Cumulative

Committed Costs  Current Month Accrued Costs  Current Month
$ 687,773 % 30.638 $ 687,773 §$ 30,638
$ + 457963 $ 20.527 s 457963 $ 20,527
$ 290,009 § 50.000 s 263,555 $ 26,120
$ 68317 § 991 s 67,756 § 991
b 1,504,062 $ 102,156 s 1477048 § 78,276
S 6,040,101 § - $ 5.130,167 § 721,291
s - $ - $ - s -
$ 276449 ¢ - $ 255334 § -
$ 12172 0% - $ 2272 8 -
$ 98.197 $ - $ 98.197 § -
s 463,745 S s 340,267  $ -
$ 15.000 § s 15,000 $ -
$ 9570 $ s 7.070 $ -
s 1.007 $ - $ - $ -
S 22800 § - $ 11,077 § -
$ 4915 § - $ 4915 § -
H 0,934,055 § - 3 5,864,298 § 721,291
s 146,977 $ 237 s 142,811  § 552
5 267,936 1,951 3 266,717 % 14,723
b 8883030 S 104,343 B s 7,750,874 S 814,842
s 1,021,970 A-B $ 2,124,126




5) Lockwood Solvents (N- 386}
Financial Summary
At 5/31/02

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
$) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Pioj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 115)
1 1) Intermountain Insulation, SLC. Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pabio Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Rémedha! Investigation (N- 211)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travei
Subtoial-1 vipe Engincering
Contracis:
Culligan Water
Pioncer Water

Subtotal-Contracts

Equip/Supplies/(ther:
Volpe G&A (3.9% of Cantructs)
TOTAL COST

TOTAL AVAILABLE FUNDS

[P T T R I A A B IR I e L I o R )

Planned
6,110,500
132,912
15.000
9.875.000
17,088
5,000
821,000
35,269,800
20.000
38,200
20,000
340,000
200,000
60.000
30.000
1.000,000
53,954,500

Cumulative

Planned
6,110,500
132,912
15,000
9,875,000
17,088
5.000
821,000
35,269,800
20,000
38,200
20,000
340,000
200.000
60,000
30.000
1.000.000
53,954,500

L I I I R B T R e N B A > )

Cumulative

Committed Costs Current Month Accrued Costs Current Moanth
$ 920 § - s 1,920 § -
< 1255  § - $ 1,255 § -
s - $ - $ - 3 -
s 1175 8 - 3 3,175 § -
s 6888 § - s 2073 S -
by 6320 % - s_ 6320 § -
3 13,208 3 - H 8393 8 -
s 27 s - 3 27 s -
s 592 3 - 3 492 3 -
S 16,903 § - B S 12,088 -
s 185 A-B $ 5,000




6) Libby Economic Analysis (N- 064)
Financial Summary
At §/31/02

Funds Authorized
1} Stackton Removal Actian (N- 329}
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6} Libby Ecanomic Analysis (N- 064)
7) Libby Asbestos Proy - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermouniain Insulation. S1.C, Uhah (N. (97)
12) Robinson Insulation, Minot, ND (N- 094)
1)) Western Minerals. Denver. CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulatton Site (N- 177)
16) 1,1bby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Toial EPA Funds Authorized

Costs Incurred

Description
Volpe Enginecring:

Volpe tabor
Overhead
Volpe Travel
Subtotul-Volpe Engineering
Contracts:
Subtotal-Contraces
Equip/Supplies/tither:

Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS .

Planned Planned
s 6,110,500 $ 6,110,500
s 132,912 $ 132,912
s 15,000 $ 15,000
s 9.875.000 s 9,875.000
$ 17.088 s 17.088
S 5,000 A s 5,000
$ 821,000 b 821,000
5 35.269.800 5 35.269.800
$ 20,000 $ 20,000
Y 38,200 3 38.200
b 20.000 $ 20,000
s 140.000 s 340,000
b 200,000 s 200,000
s - s .
s 60.000 $ 60,000
s 30.000 $ 30.000
s 1,000,000 s 1.000,000
s $3,954,500 S 53,954,500
Cumulative Cumulative
Committed Costy Current Month Accrued Costs Current Month
3 1943 § - s 1943 § -
s 1,264 § - $ 1,264 §
s - ) - s - $ -
s 3,207 % - 3 3,207 $ -
s - $ - $ - $
s - b3 - b - s -
s 3 - b - 5 -
5 ) - 3 - 3 -
s 3,207 $ - B s 3,207 -
S 1.793 A-B S 1,793




7) Libby Asbestos Proj - Export Plant (N- 423)
Financial Summary
At 5/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Remavals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking Sysiem Documentation (N- 135)
11) tntermountain Insulation, SLC, Utah (N- 097}
12} Robinson Insulation, Minot, Nb (N-094)
13) Western Minerals, Denver. CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Voalpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Marcor
CDM

Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contructs)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
- 6,110,500 $ 6,110,500
$ 132,912 $ 132,912
$ 15,000 s 15,000
$ 9,875,000 s 9.875,000
$ 17.088 s 17,088
$ 5,000 $ $.000
s 821,000 A M 821,000
b 35,269,800 s 35,269,800
$ 20.000 N 20,000
$ 38,200 $ 38.200
3 20.000 H 20,000
3 340,000 s 340.000
b3 200.000 s 200.000
b - s R
$ 60,000 s 60.000
s 30,000 $ 30,000
$ 1.000,000 $ 1,000,000
s 53,954,500 $ 53,954,500

Cumulative Cumulative
Committed Costs Current Month Accraed Costs  Current Moath
S 14,808 $ - s 14,808 % -
s 9864 $ - s 9.864 $ -
s 2845 § - s 2,845 § -
3 27,517 3 - s 27,517 3 -
s 28311 § - $ 22,393 % .
$ 635607 S - s 548,616 § 72,420
5 603,9i8 § - s 571,009 s 72,420
3 8932 $ 32 b 32 3 32
3 24,706 S i s 24,706 § I
b 725073 S 3B s 623,264 § 72,452
s 95,927 A-B § 197,736




8) Libby Asbestos Proj - Removals (N- 079)
Financial Summary
At §/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Termrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents {N- 386)
6) Libby Economic Analysis {(N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbesios Sampling/Site Asscssments (N- 131)
10) Hazard Ranking System Documentation (N- 115)
11) Intermountasn Insulation. SLC. Utah (N- 097)
12) Robinson Insulation. Minot, Ni) (N- 094)
13) Western Minerals, Denver, CO (N- 088}
14) Pablo Tire Fue
15) Great Falls MT Insulation Site (N- 177)
16) Libby 1.iiganion Support (N- 192)
17) Remedial Invesugation (N- 211}
Tolal EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Valpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Enginecring
Contracts:
Maicor
Kuo
MWH

LLHS Middle School/ New Contractor FHigh School
Topsoil/Fili/RipRep

Crookshank

Relocations

Security Guard Services

ECC

CDM

Subtotal-Cantracts
Equip/Supplies/Other:
Volpe G&A (3.9 af Contracis)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,110,500 $ 6,110,500
$ 132912 H 132,912
S 15.000 $ 15,000
s 9.875.000 $ 9,875,000
H 17.088 b 17,088
3 5.000 s 5.000
s 821.000 $ 821,000
S 35,269,800 A s 35,269,800
b 20,000 s 20,000
s 38.200 S 38,200
S 20,000 s 20,000
S 340.000 $ 340.000
s 200.000 $ 200.000
s - s
S 60.000 s 60,000
$ 30.000 s 30,000
$ 1.000.000 s 1,000,000
s 53,954,500 s 53,954,500

Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
s $17.268 ° $ 33472 $ 517,268 § 33,472
$ 345733 ¢S 22,426 $ 345,733 § 22,426
s 101,244 § - $ 96,114 § 15.065
b 150,074 % 27.812 s 124,305 $ 4,695
b L114,319 &3,710 H 1,083,420 $ 75,658
s 14713477 ¢ - s 14,199,598 ¢ -
s 959876 § - s 544,814 § -
$ 268214 § - s 13,787 § 13,787
S 487.850 3 362,850 s - $ -
s 1,849,998 § - s 1,385.525 § -
s 8985 § - s 8985 § -
S 92,105 $ 31,550 s 58,596 $ 2,375
S 153.093 - s 148,528 § -
s 1931884 § - S 1,899,527 § -
s 6.176.582  § (11.000) s 4,754,074 § 200,108
1 26,642,064 $ 183,900 H 23,413,432 3 216,270
s 56,200 § 1,560 s 48,569 3 1,560
s 978,141 § 15,002 3 952,725 § 45,516
M 28,790,724 $ 483,672 B s 25,498,147 S 339,004
s 6,479,076 A-B § 9,771,653




9) Ast Sampling/Site A (N 131)
Financial Summary
At 5/31/02

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332 and N-215)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plani (N- 423)

8) Libby Asbestos Proy - Removals (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
I 1) Intermountain Insulation, SL.C, Utah (N- 097)
12) Robinson Insulation. Minot. NI {(N- 094)

13) Weslern Minerals, Denver, CO (N- 088,

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177)

16) Labby Lingation Suppoit (N- 192)

17) Remedial Investigation (N- 211}
' Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engincering.
Vaolpe Labor
Overhead
Volpe Travel
Subtotul-Volpe Enginecring
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

M 6,110,500 $ 6,110,500

$ 132912 $ 132,912

$ 15,000 3 15,000

M 9.875.000 $ 9,875,000

s 17,088 $ 17,088

$ 5.000 s . 5.000

$ 821.000 $ 821,000

$ 15,2069.800 S 35.269,800

S 20,000 A S 20,000

s 38.200 $ 38.200

s 20,000 $ 20,000

s 340,010 $ 340,000

H 200.000 s 200.000

s s -

$ 60,000 $ 60,000

s 30.000 b 30.000

s 1.000.000 $ 1,000,000

S 53,954,500 s 53,954,500

Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month

s 776 S - s 776 % -

S. 520 $ - s 520 s -

s - s - $ - s -

3 1,296 § - 5 1,296 % -

$ - 3 - $ - s -

s - H - 5 - s -

s 620 § - s 620 § -
22 5 - 3 22§ -

s 1,937 § - B s 1,937 § -

S 18,063 A-B S 18,063



10) Libby Hazard Ranking System Documentation (N- 135)
Financial Summary
At §/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) tntermountain [nsulation, SLC, Utah (N- 097)
12) Robinson Ensulation, Minot. NI {(N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial investigation (N- 211)
Total EPA Funds Autherized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts

EquipSupplies/(ther:
Volpe G&A (1.9% of Contracts)

TOTAL COST §

TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,110,500 AY 6,110,500

) 132912 $ 132912

s 15.000 s 15.000

$ 9.875.000 $ 9.875.000

s 17,083 s 17.088

s 5.000 s 5.000

s 821,000 $ 821,000

s 35.269.800 s 35,269,800

$ 20.000 s 20,000

s 38,200 A M 38.200

by 20.000 $ 20,000

$ 340.000 s 340,000

S 200,000 $ 200.000

$ - s .

$ 60,000 s 60.000

$ 30.000 s 30,000

s 1.000.000 s 1.000.000

s 53,954,500 s 53,954,500

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month

s 231§ - s 231§ -

$ 155§ - s 155§ -

s - $ - $ - s -

s 38 § - s 386 3 -

s 29.000 $ - s 26739 % (86)

s 29,000 § - 3 26,739 § (86)

s - s - H - 5 -

s 1025 % - s 1,025 § -
30410 S - B b 28,150 § (86)

s 2,790 A-B S 10,050



11) Intermountain Insulation, SL.C, Utah (N- 097)
Financial Summary
At §/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9} Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 115)
11) Intermountain Insulation, SL.C, Utah (N- 097)
12) Robinson Insulation. Minor. NIJ [N- 094) )
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fue
t5) Great Falis MT I[nsulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Towal EPA Funds Authorized

Costs fncurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Valpe Travel
Subtotal-Volpe Enginecring
Contracts:
CIDM

Subtatal-Contracts
Equip/Nupplies/tther:
tolpe G&A (3.9 of Contructyj
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

s 6,110,500 s 6,110,500

$ 132912 $ 132912

$ 15,000 s 15.000

S 9.875,000 $ 9,875,000

$ 17.088 s 17.088

by 5.000 s 5,000

s 821.000 $ 821.000

s 35.269.800 s 35.269.800

s 20.000 s 20,000

$ 38.200 $ 18,200

s 10,000 A s 20,000

s 340.000 s 340,000

s 200,000 s 200.000

s - s -

$ 60.000 $ 60,000

$ 30.000 $ 30,000

5 1.000.000 s 1,000,000

s 53,954,500 s 53,954,500

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month

s 1,913 8 - s 1913 § -

$ 1,282 § - b 1,282 § -

S 723§ - $ 723§ -

s 3,919 § - s 1919 5 -

s 5249 § - $ 5249 § -
5249 3 - 5 5249 3 -

s - 3 - 3 - .

5 i85 % - s i85 % -

S 9,353 S - B S 9353 § -

S 10,647 A-B § 10,647



12) Raobinson Insulation, Minot, ND (N- 094)
Financial Summaery
At 5/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2} Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135}
11} Intermountain Insulation, SLC. Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Lingation Support (N- 192)
17) Remedial Invesugation (N- 211)
Totat EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor

Overhead
Volpe Travel
Subtotal-Volpe Engineering
Cuntracts:
CDM
Subtorai-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,110,500 $ 6,110,500

s 132,912 s 132,912

s 15.000 $ 15,000

s 9,875,000 $ 9,875,000

s 17,088 5 17,088

s 5.000 s 5,000

$ 821,000 S 821,000

$ 35.269.800 $ 15,269,800

3 20,000 S 20.000

$ 38,200 s 38,200

S 20,000 s 20.000

s 340,000 A M 340,000

s 200,000 M 200,000

s - $ -

$ 60,000 $ 60,000

s 30,000 s 30,000

s 1,000,000 $ 1,000,000

s 53,954,500 s 53,954,500

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
H 18,894 § 2,548 $ 18,894 § 2.548
S 12,663 % 1,707 $ 12,663 $ 1.707
s 7432 § 1,621 S 5847 § 1,326
3 38990 % 5877 5 17404 3 5,582
$ 177446 $ 11.000 b 104935 § 6,660
s 177,446 % 14,000 3 194,935 § 6,660
s - 3 - 3 - s .
5 6,593 $ 429 s 6593 3 2,379
S 223,029 S 17,306 B s 148933 § 14,621
s 116,971 A-B § 191,067




13) Western Minerals, Denver, CO (N- 088)
Financial Summary
At 5/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentalion {N- 135)
L) Intermountain Insulaton, SLC, Uah (N- 097)
12) Robinson [nsulation. Minot, NP (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fite
15) Great Falls MT Insulation Site (N- 177}
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Description
Volpe Engineering:
Valpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDHM
Subtotal-Contraces

Equip/Supplies/Other:
Folpe (G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned
6,110,500
132,912
15.000
9.875.000
17,088
5.000
821,000
15.269.800
20.000
18.200
20.000
340,000
200,000
60,000
30.000
1.000.000
53,954,500

[ I T T T I T IR T BV B S R B I )

Cumulative
Committed Costs

19.707
13.207
1,705

Current Month

(342)
(229)

PP B I T Y I I I B R B I )

Current Month

(342)
(229)

e

34,619

117.096

“ A e

(571)

“
“ v

(571

(912)

“ e

117,096

] 1,448
] 4,207

“ |

163

“ A
ST

(912)

163

s 157,370

s 42,630

(408) B

{1,319)



15) Great Falls MT Insulation Site (N- 177)
Financial Summary
At 5/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2} Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Praj Assessment (N- 428)
$) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423}
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Samphing/Site Assessments (N- [31)
10) Hazard Ranking Sysiem Documentanon (N- 135}
1 1) Intermountain Insulation, SL.C. Utah (N- 097)
17) Robinson Insulation, Minot. ND (N- 094)
13) Westem Minerals, Denver, CO (N- U8R}
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
QOverhead
Volpe Travel
Subtotal-Vulpe Engineering
Contracts:
CDM

Subtotal-Contracts
Equip/Supplie/(nther:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,110,500 $ 6,110,500
$ 132.912 s 132912
s 15.000 $ 15,000
$ 9,875,000 M 9,875,000
$ 17,088 s 17,088
$ 5.000 S 5.000
s 821,000 S 821,000
s 35.269.800 $ 35,269,800
s 20,000 s 20,000
s 38,200 s 38,200
$ 20,000 $ 20.000
$ 340,006 $ 340.000
s 200.000 $ 200.000
$ $ -
s 60,000 A S 60,000
s 30,000 $ 30,000
by 1,000,000 S 1,000,000
s 53,954,500 s 53,954,500
Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
3 693§ (142) s 693§ (142)
s 464 S (95) $ 464§ (95)
S 222§ - s 222§ -
H 1,179 3 (236) s 1,379 3§ (236)
3 30.000 $ - s 13,179 § 6,195
H anoon 3 - 5 13,179 % 6,195
b - s - s - s -
[ 1,170 3 - s 1170 -
s 32,549 § (236) B s 15,728 § 5,959
S 27,451 A-B S 44,272



16) Libby Litigation Support (N- 192)
Financial Summary
At 5/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9} Asbestos Sampling/Site Assessments (N- 131}
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Costy Incurred

Description
Volpe Enginecring:
Volpe Labor
Ovechead
Volpe Admin Supporn
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
s 6,110,500 s 6,110,500
$ 132912 s 132,912
$ 15,000 $ 15,000
s 9,875.000 s 9.875.000
s 17,088 s 17,088
$ 5.000 s 5.000
s 821,000 $ 321.000
$ 35,269,800 $ 35,269,800
s 20.000 $ 20,000
$ 38,200 3 38,200
$ 20.000 $ 20,000
s 340,000 S 340.000
s 200.000 s 200,000
$ s -
$ 60.000 A $ 60,000
S 30,000 s 30,000
$ 1,000,000 s 1.000,000
s 53,954,500 s 53,954,500
Committed Costs Current Month Accrued Costs Current Month
$ 13951 § 1,358 S 13951 % 1,358
$ 9347  § 910 s 9347  § 910
$ 9343 g - $ 9310 $ -
$ - s - 3 - s -
3 32,6400 3 2,268 3 32,607 3 2,268
s - s . A s -
s - H - 3 - 5 -
H LARES 1 - 3 8 s -
s 368§ - 3 366 § -
M 33,093 § 2,268 B s 33,058 § 2,268
s (3.093) AB S (3,058)



17) Remedial Investigation (N- 211)
Financia} Summary
At 5/31/02

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350}
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Ashestos Sampling/Site Assessments (N- 131)
10} Hazard Ranking Sysiem Documentation (N- 135)
1t) Intermountain Insulation. S1.C. Utah (N- 097)
12) Robinson Insulation. Minot. N{) (N- 094)
13) Western Minerals, Denver, () {N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Stie (N- 177)
16} Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe i.abor
Overhead
Volpe Admin Suppon
Volpe Travel
Subtoral-Volpe Enginecring
Contracts:
CDM

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,110,500 $ 6,110,500

$ 132,912 $ 132,912

$ 15,000 s 15.000

s 9,875,000 s 9,875,000

b 17,088 s 17.088

s 5.000 b3 5.000

$ 821.000 s 821.000

b 35.269.800 3 35,269,800

$ 20,000 $ 20.000

$ 38.200 $ 38,200

s 20.000 s 20,000

s 340.0¢0 $ 340,000

s 100,000 $ 200,000

s - s

$ 60,000 A s 60,000

$ 30,000 s 30.000

s 1,000,000 s 1,000,000

s 53,954,500 s 53,954,500

Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month

s 37 s s 37 s

s 213§ - $ 213§ -

s s - $ - s -

s - b - s - b -

s REAI/ 1 - H S0 $ -

$ 500,000 § 500.000 b s -

H sn0,000 % Sv0,000 s s -

s - s - 3 - 5 -
19,500 3 19,500 3 - 3 -

s 520.030 S 519,500 B s $30 S -

s 479,970 A-B S 999,470



PLANS, ADVANGES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

PLANS - WAF HISTORY DATE WAF No. 1| WAF No. 2| WAF No. 3 WAF No. 4] WAF No. 5| WAF No. 6 WAF No. 7 WAF No 8 WAF No. 9 WAF No. 10| WAF No 11| WAF No. 12| WAF No 13 WAF 14 WAF 15 WAF 16 WAF 17 TOTAL
Stockton]  Aspen Park Counter| Libby Asbestos | tockwood Libby| Libby Asbestos| Libby Asbestos Asbesl:os Hazard | Intermountain Robinson Western|Pablo Tire Fire|] Great Falls MT| Libby Litigation Remedial
Removal Action Sotvenis]  Terrorism Project Sotvents]  Economic| Project - Expon| Proj - Removals| Sampling/Site] Ranking System Insulation Insulation Minerals Insutation Site Support investigation
Solvents wp Assessment Analysis Plant Assessmenis| Documentation SLC, Utah Minot, ND|  Denver, CO
at 5/31/02 !
i $ -
TOTAL WAFs $ 6,110,500 |$ 132912|% 15000]% 9,875,000 |$ 17.088]% 5,000 | $ 821,000 | $ 35,269,800 | $ 20,000 | $ 38,200 | § 20,000{$ 340,000|$% 200,000{% - $ 60,000 | $ 30,000 | % 1,000,000 | $ 53,954,500
[BALANCE FOR WAFS T | | | 1 [ | B T I T T T B I 1 | | s 2,724,500 |
COMMITMENTS Stockton}f  Aspen Park Counter| Libby Asbestos Lockwood Libby| Libby Asbestos] Libby Asbestos Asbestos Hazard | Intermountain Robinson Western|Pablo Tire Fire| Great Falls MT|  Libby Litigation Remedial TOTAL
Removal Adlion Solverts]  Terrorism Project Sotvents]  Economic| Project - Export] Proj - Removals] Sampling/Site] Ranking System tnsulation insulation Minerals Insulation Site Support Investigation
Solvents WP Assessment Analysis Plant Assessments| Documentation SLC, Utah Minot, ND| Denver, CO
at 5/31/02 Nx329 | Nx332:x215 Nx350 Nx428 Nx386 Nx064 Nx423 Nx079 Nx131 Nx135 Nx097 Nx094 Nx088 Nx177 Nx192 Nx211
Volpe Engineering $ 418,998 | § 5,039 1% 1,315 $ 1,504,062 | $ 31751 % 3,207 | $ 27,5171 % 11143191 % 1,296 | $ 386 | $ 3919 % 38,990 | $ 34,619 | & $ 1,379 | 32640 | $ 530 (% 3,191,391
Contracts $ 5,450,404 | § 88,9751 % - $ 6,934,055|% 13,208 )% - $ 663,918 | § 26,642,064 | $ - $ 29,000 | $ 5249 |1 % 177,446 | $ 117,096 | $ - $ 30,000 | $ - $ 500,000 | $ 40,651,416
Equip/supplies 3 31,768 | $ I k3 - $ 146,977 | $ 2718 - $ 89321% 56,200 | $ 6201 $ - $ - $ - $ 1,448 |3 $ - $ 851% - $ 246,056
G&A $ 209,320 | $ 34701 % - $ 267,936 | $ 4921 $ - $ 24,706 | $ 978,141 | $ 21% 1025 | % 1851 % 6,593 | $ 4,207 1% - $ 11701 % 368 | $ 19,500 | $ 1,517,135
TOTAL COMMITMENTS $ 6,110,490 | $ 97,4841 3% 1,315] $ 8,853,030 |$ 16,903 |8 3,207 | $ 725,073 |$ 28,790,724 | $ 1,957 | $ 30,410 ] $ 9,353 (% 223029($% 157,370 | § - $ 32,549 | $ 33,093 | $ 520,030 | $ 45,605,997
CURRENT MONTH COMMITMENTS $ - s - |3 - 13 104,343 $ - s - $ 3313 483,672 ) % - I3 3 - I3 17,306 | $ (408)] $ - $ {236)] $ 2,268 1% 519,500{ % 1,126,477
Balance to Commit (WAFS less commitments) $ 10]% 35428 |% 13,685(% 1,021,970 | $ 185 $ 1,793 $ 95,927 | $ 6,479,076 | $ 18,083 | $ 7,790 { $ 10,647 | $ 116,971 | % 42,630 | $ - $ 27,451 1% {3,093)] $ 479,970 | $ 8,348,503
WAF No. 1{ WAF No 2| WAF No. 3 WAF No. 4] WAF No. 5] WAF No. 6 WAF No. 7 WAF No. 8 WAF No. 9 WAF No. 10| WAF No. 11] WAF No. 12] WAF No 13 WAF 14 WAF 15 WAF 16 WAF 17
ADVANCES DATE Stockton] Aspen Park Counter| Libby Asbestos | Lockwood Libby|] Libby AsbestosiLibby Asbestos Asbestos Hazard | Intermountain Robinson Western|Pablo Tire Fire] Great Falls MT{ Libby Litigation Remedial TOTAL
Removal Action Solvents|  Terrorism Project Solvents| Economic| Project - Export]Proj - Removals | Sampling/Site] Ranking System Insulation Insulation Minerals Insulation Site Support Investigation;
Solvents WP Assessment Analysis Plant Assessments] Documentation SLC, Utah Minot, ND] Denver, CO
at 5/31/02
Inv 03802348 02/19/1999] $ 100,000 $ 100,000
Inv 03802564 05/26/1993] $ 200,000 $ 200,000
Inv 03802635 06/22/1999] $ 2,000,000 $ 2,000,000
Inv 03802740 08/26/1999] $ 910,000 | $ 75000({$ 15,000 $ 1,000,000
Inv 03802893 10/28/1999] $ 1,000,000 $ 1,000,000
Inv 03802935 12/14/1999] $ 1,500,000 3$ 1,500,000
\nv 03803145 03/28/2000] 3 108,000 3 392,000 $ 500,000
Inv 03803267 05/23/2000 3 500,000 . 3 500,000
Inv 03803365 07/12/2000 $ 500,000 $ 100,000 | $ 308,000 3 908,000
Inv 03803409 09/18/2000 $ 230,000 | $ 20,000 $ 250,000
Inv 03803435 09/22/2000] $ 300,000 $ 300,000 $ 600,000
inv 03803460 09/30/2000 $ 1,000,000 $ 1,000,000
Inv 03803494 11/22/2000 $ 1,000,000 1 $ 1,000,000
Inv 03803550 12/13/2000 $ 200,000 $ 100,000 | & 1,000,000 S 1,300,000
Inv 03803571 01/22/2001] $ {15,000) $ {10,000)) $ 400,000} $ {20,000 % {1,793)} $ 50,000 | $ 546,793 $ 950,000
March advance March, 01 3 485,000 $ 100,000 | $ 400,000 | $ 5,000 | $ 50001]% 5,000 $ 1,000,000
Inv 03803997 06/20/2001 $ 1,000,000 $ 1,000,000
Inv 03804053 07/19/2001 3 605,000 $ 350,000 $ 5,000 (% 20,000 | $ 20,000 $ 1,000,000
Inv 03804065 07/23/2001 $ 1,050,000 , $ 1,050,000
Inv 03804117 08/24/2001 $ 2,100,000 ) $ 2,100,000
tnv 03804130 09/10/2009 3 350,000 3 150,000 $ 50,000 $ 1250001 % 125,000 $ 800,000
Inv 03804161 09/11/2001 $ 1,000,000 3 1,106,000 $ 2,106,000
Inv 03804182 09/21/2001 $ 3,500,000 , $ 3,500,000
November advance November, 01 $ {64,500) 3 1,200,000 S 7,374,500 ' $ 15,000 $ 8,525,000
April advance April, 02 $ 25,000 $ 1,360,800 % 121,000 | $ 5,500,000 k) (11,800)] $ 10,000 | $ 70,000 | $ 50,000 $ 45,000 | $ 30,000 $ 7,200,000
TOTAL ADVANCES $ 6,038,500 1% 100,000}9% 5,000 | $ 7,292,800 | § (20,000)|$ (1.793)] $ 621,000 | $ 26,465293|$ 20,000 | $ 38,200 | $ 20,000 |$ 220,000|% 200,000]$% $ 60,000 | $ 30,000 | $ - $ 41,089,000
!
[Balance to Advance (WAFS less advances) s 72000]$ 32912]$ 10000]$ 2582200f3 37088]5 6.793]s 200,000 [$  8.804,507 [ § - |8 - Is - [s 1200008 s - |8 - 1s - [s  1.000600]% 12,865,500 |
EXPENDITURES Stockion| Aspen Park Counter| Libby Asbestos | Lockwood Libby| Libby Asbestos|Libby Asbestos Asbestas Hazard | Inlermountain Robinson Western|Pablo Tire Fire] Great Falls MT| Libby Litigation Remedial TOTAL
Removal Action Solvents|  Terrorism Project Solvents]  Economic| Project - Export{Proj - Removals Sampling/si(‘e Ranking Sysiem Insulation Insulation Minerals Insulation Site Support Investigation
Solvents wP Assessment Analysis Plant Assessments| Documentation SLC, Utah Minot, ND| Denver, CO
at 5/31/02
Volpe Engineering 3 418,998 | § 5.0391% 1,3151 8 1,477,048 | $ 3175( % 3,207 | $ 27,517 1 $ 1,083,420 | $ 1,296 | $ 386 | $ 3919 | $ 37,404 | $ 34,619 | 8% - 3 1,379 | $ 32,607 | § 530 9% 3,131,859
Conlracts 3 5,218,901 | § 68,476 | § - $ 5,864,298 | § 8393 |% - % 571,009 | $ 23.413432( % - 3 26,739 ( § 5249 | $ 104935 [ $ 114,596 | $ - $ 13179 | $ - $ - $ 35,409,209
Equip/supplies S 31,768 | $ - |8 - |8 142,811 1§ 2718 - $ 3218 48,569 | § 620$S - $ - 3 - $ 1,448 | 3 $ - 3$ 8519% 3 225,358
G&A $ 209,320 | $ 3,470 | % - $ 266,717 | $ 492 | § - 3 24,706 [ $ 952,725 | $ 2218 1,025 | % 185 % 6.593 | $ 4,207 |3 - $ 1,170 $ 366 | % - 3 1,470,999
TOTAL EXPENDITURES 3 5,878,987 | $ 76,985 3% 1,315 {8 7,750,874 | S 12,088 | § 3207 ( $ 623,264 {§ 25,498,147 | § 1,937 % 28,150 | § 9,353 % 148,833 | § 154,870 | $ - 3 15728 | $ 33,058 | $ 5308 40,237,425
[CURRENT MONTH EXPEND. | s s —Is B 814,842 [$ s Ts 72452 S 333,004 [ 8 B (86)] s [s ~ e21[s  (.319)]s - I3 5959 [ § 2,268 [ $ - Is 1,247,741
[Advances less Expenditures [ [s 159513 23.015[s  3.685[$ (458.074)[$ (32.088)[$  (5.000)[ (2.264)[ $ 967,146 | $ 18,063 [ S 100508 106475 710673  45130]$ - I3 442723 (3.058)[ s (530)[ $ 851,575




0 — —
s
PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6E9953792-01
PLANS - WAF HISTORY DATE WAF No. 1 WAF No. 2] WAF No. 3 WAF No. 4] WAF No. 5| WAFNo 6 WAF No. 7 WAF No. 8 WAF No. 9 WAF No. 10|, WAF No. 11] WAF No. 12| WAF No. 13 WAF 14 WAF 15 WAF 16 WAF 17 TOTAL
Stockton| Aspen Park| Counter Libby Asbestos Lockwood Libby| Libby Asbest Libby Asb Asbestos Hazard || Intermountain Acbinson Waestern| Pablo Tire Fire Great Falls MT| Libby Litigation, Remedia
Removal Action Solvents|  Terrorism Project Solvents|  Economici  Project - Export| Proj - Removals| Sampling/Ste] Rarking System nsudation Insulation Minerals Insulabon Site, Support Invesugation,
Solvents WP Assessment Anadysis Piant A ts]  Documentation \ SLC. Utah Minot, ND, Deonvar, CO
at 531702 |
99TBALOEFAX082XAV00 04/27/1999] $ 475.000 | $ 475 000
99TBALOEFAX082XWQ00 04/27/1999] $ 1,000,000 | $ 1,000,000
99TB8ALOEFAX086DRV00 04/27/1999 S 25,000 i $ 25.000
99TBALOEFAX0BWQBNOO 06/07/1999 $ 15.000 s 15,000
99T8ALOEFAX0BWQBCO0 12/01/1999 250.000 S 250,000
99TBALOEFAX08BCRS00 12/15/1999 350,000 $ 350,000
99TBALOE FAX082XWQO0 12/22/1999[ $ 4.625.000 3 4,625,000
99TB8ALOEFAX086DRV00 01/05/2000 $ 80.000 S 80,000
99TBALOE FAX08AKRV00 02/04/2000 $ 20,000 $ 20,000
99TBALOEFAX082XRVO0 02/14/2000] § 400.000 3 400.000
99T8ALOEFAXOBAKAVDO 02/14/2000 $  20.000 $ 20.000
9ST8ALOEFAX08BCBNOO 02/23/2000 200.000 3 200,000
99T8ALOEFAXOBEBCRV 00 03/29/2000 1,700,000 3 1,700,000
SSTBALOEFAX0800BNOD 03/29/2000 $ 5000 $ 5,000
99 T BALOE 50201D 08BCRVO1 05/16/2000 $ 200.000 $ 200,000
99 T BALOE 502010 08BCRV02 05/18/2000 $ 1,200,000 $ 1,200,000
99 T BALOE 50102D 08BCRV02 06/29/2000 s 143,000 $ 143,000
99 T 8ALOE 501020 088CRV02 06/29/2000 $ 750,000 $ 750,000
00 T 8ALOES 0102D 088CRV02 08/23/2000 S 2,600,000 $ 2,600,000
00 T 8ALOE 50102D 08BCRV00 08/21/2000 s 20,000 s 20.000
00 T 8ALOE 501020 08BCRVO1 08/272000 S 300,000 S 300,000
00 T BALOE 501020 088CRV00 08/23/2000 500,000 s 500,000
00 T 8ALOE 501020 088CAVO2 09/29/2000, s 800.000 3 800,000
00 T 8ALOE 50102D 08BCRV00 11/20/2000 500,000 S 500,000
00 T 8ALOE 50102D 082XRV00 12/13/2000| $ (300.000) $ (300.000!
00 T 8ALOE 501020 08BCRV02 01/18/2001 S 1,680,000 S 1,680,000
00 T 8ALOP 501020 08BCRV00 01/19/2001 1.500.000 S 1,500.000
00 T 8ALOP 501020 08BCRV00 01/31/2000 S 50,000 [ 50,000
99 T 8ALOE 501020 08DBRS00 03/01/2001 S 10.000 s 10,000
99 T 8ALOE 50102D 08DCRS00 03/01/2001 S 45,000 $ 45.000
99 T 8ALOE 501020 08DARS00 03/01/2001 $ 45,000 $ 45,000
00 T 8ALOP 50102D 08BCRV02 03/05/2001 s 550,000 $ 550.000
99 T 8ALOE 50102D 08BCRV(2 03/05/2001 S 200,000 $ 200.000
99 T 8ALOE 50102D 08BCRV02 04/03/2001 3 (550,000) S (550,000)
99 T 8ALOE 50102D 088CRVE2 04/03/2001 $ 606,000 3 606.000
01 T BALOP 501020 08BCAS00 05/09/2001 550,000 S 550,000
01 T BALOE 501020 08BCRV02 05/09/2001 S 3,500.000 H 3.500,000
01 T BALOP 50102D 08BCRS00 05/31/2001 1,500,000 s 1.500,000
01 T 8ALOE 50102D 08BCRV02 05/31/2001 3 1,500,000 S 1,500,000
99 T 8ALOE 50102D 08BCRV00 06/12/2001 (700,000) S (700,000}
01 T 8ALOP 501020 08BCRS00 06/12/2000 700.000 S 700,000
99 T 8ALOE 50102D 08DCRS00 06/19/2001 S 50,000 s 50,000
99 T BALOE 50102D 08DARS00 06/19/2001 s 50.000 $ 50.000
99 T 8ALOE 50102D 0BBCRV00 06/19/2001 $ 600.000 $ 600.000
01 T 8ALOE 50102D 08BCRV(02 07/31/2001 $ 2,700,000 $ 2,700,000
01 T 8ALOE 50102D 08DARS00 08/23/2001 $ 70,000 $ 70.000
01 T 8ALOE 501620 08DARV0D 08/23/2001 S 70,000 s 70,000
01 T 8ALOE 501020 0BWQDBRS00 08/23/2001 3 20,000 $ 20,000
01 T 8ALOE 501020 08DCRS00 08/23/2001 $ 70,000 S 70,000
017 8ALOE 501020 08DCRV00 08/23/2001 S 70,000 $ 70.000
01 T BALOE 50102D 08BCRV(O2 08/23/2001 $ 4,000,000 3 4,000,000
01 T 8ALOP 501020 08BCRS00 08/28/2001 125,000 $ 125,000
01 T 8ALOE 501020 08BCRVOZ 09/28/2001 5 3.640.000 S 3.640.000
01 T 8ALOE 50102D 08BCHR00 03/28/2001 $ 50,000 s 50,000
01 T 8ALOE 50102D 08EHRV00 08/28/2001 $ 10,000 S 10.000
01 T BALOE 50102D 08WQRV00 10/25/2001 $ (15.000) $ {15.000)
01 T BALOE 50102D 08ELRS00 10/25/2001 15.000 S 15.000
01 T BALOE 501020 08BCRV00 10/26/2001 s 400.000 S 400.000
01 T 8ALOE 501020 08BCRVO1 10/31/2001 s 100,000 ] 100.000
01 T 8ALOE 50102D 08EHAV00 11/21/2001 $ (10.000) $ _(10.000
01 T 8ALOE 501020 08EKRV00 11/21/2001 $ 10.000 S 10.000
01 7 BALOE 501020 08BCRVO1 11/09/2001 $ 150.000 $ 150,000
02 T 8ALOE 501020 0BBCRV(2 11/09/2001 3 1,850,000 $ 1.850.000
02 T 8ALOE 501020 08BCRV02 01/30/2002 [3 4.750.000 $ 4,750,000
OT T 8ALOE 501020 088CRS00 02/05/2002 $ 500.000 | $ 500,000
99 T 8ALOE 501020 08WQRV00 02/05/2002 $  (27.912) $ (27.912)
99 T 8ALOE 50102D O86DAV00 02/05/2002 $ 27.912 $ 27.912
99 T 8ALDE 50102D 08WQRV00 03/20/2002| § {89,500) $ {89.500)
02 T 8ALOE 50102D 08BCRS00 03/27/2002 1,900,000 s 1,900.000
99 T 8ALOE 50102D 08AKAV00 03/27/2002 $  5.000 s 5.000
01 T 8ALOE 501020 088CRVO1 03/27/2002 s 71.000 S 71.000
02 T 8ALOE 501020 08BCRV02 03/27/2002 3 3,100,000 $ 3.100.000
01 T 8ALOE 501020 088CRV02 03/27/2002 3 800 s 800
01 T 8ALOE 501020 08WQRV00 0312712002 s {61.800! $ (61.800)
01 T 8ALOE 501020 08WQRV00 03/2712002 $  (10.000) s (10.000
01 T BALOE 501020 08WQRV00 0312712002 $ (15.000) $ (15.000)
01 T 8ALOE 501020 08WQRVO0 03/27/2002 $ (20.000) $ (20.000)
01 T 8ALOE 501020 0BWQRV00 03/20/2002 $ (10 000) $ (10.000!
01 7 8ALOE 501020 0BELRS00 03/27/2002 45.000 $ 45.000
01 T 8ALOE 501020 08BCLT00 03127/2002 s 30 000 $ 30,000
02 T 8ALOP 50102D 08BCO04 03/20/2002 3 500,000 | § 500.000
02 T 8ALOE 501020 08BCRV00 05/15/2002 800.000 H 800.000
02 T BALOE 501020 08DCAVO0 05/16/2002 $ 120,000 $ 120.000
02 T 8ALOE 50102D 08BCRV02 05/15/2002 s 1.250.000 $ 1.250.000
kS -
TOTAL WAFs $ 5110500 | $ 132912  15.000 98750005 17088 |3 5000]5S £21.000 | S 35.269,800 | § 20,000 ] $ 38200 |5 20000 | $ 340,000 | $ 200000 | $ 50000 (S 30.000 | § 1.000.000 | $ 53 954,500
[BALANCE FOR WAFS T I — 1 " I I [s 2.724 500 |




